
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for 7th Avenue from Clark Avenue to Palm Avenue, in the unincorporated 
community of Hacienda Heights.

SUBJECT

June 11, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
7TH AVENUE FROM CLARK AVENUE TO PALM AVENUE

IN THE UNINCORPORATED COMMUNITY OF HACIENDA HEIGHTS
(SUPERVISORIAL DISTRICT 4)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to reconstruction of roadway pavement, with an 
increase in the contract amount of $8,774, will have no significant effect on the environment and 
approve the change and increased contract amount for Project ID No. RDC0014158 – 7th Avenue 
from Clark Avenue to Palm Avenue, for reimbursement of inspection fees, in the unincorporated 
community of Hacienda Heights, performed by All American Asphalt, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension is listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Director's delegated limit, 
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which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014158, with an increase in the contract amount of $8,774, is included in the 
Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Measure R 
Local Return Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
July 25, 2012, to the apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

The Honorable Board of Supervisors
6/11/2013
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
6/11/2013
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CHANGE IN WORK (APPROVE)
June 11, 2013

PROJECT ID NO. RDC0014158 — 7th Avenue from Clark Avenue to Palm Avenue, (in
the unincorporated community of Hacienda Heights), Supervisorial District 4,
Contractor: All American Asphalt, Inc.

Project Description:

Reconstruction of roadway pavement.

Change in Work:

Reimbursement of inspection fees

Description of Change:

$8,774.00

Portions of the work were constructed within the State's right of way. In addition to
inspection by Public Works, the California Department of Transportation also provided
inspection oversight for those portions and assessed the contractor inspection fees. In
accordance with the contract specifications, it is necessary to reimburse the contractor
for the inspection fees incurred.

The cost of this work is based on time and materials as provided in Subsection 3-3 of
the contract specifications.

No additional calendar days are required because of this change.

Financial Information:

Funding for this change in work is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Measure R Local Return Fund
Budget.

Revised Contract Amount:

Original contract amount
Change in work previously approved

under delegated authority
Changes in work previously approved

by the Board
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$2,077,000.00

8,900.00

115,355.00
8,774.00

$2.210,029.00

6.4%




